CIVIL MANAGEMENT REPORT-PLANS AND SPECS

(Sorted by Location)
PROJECT MANAGER KICKOFF MTG START DATE BID SCHED FIN QC CONF REQ WKSHT BCO DONE RTA QA CONF BCO CERT AWARD
PROJECT LOCATION PROJECT ARCH/ENG SITE VISIT SURVEY DES COMPLETE MR WKSHT DUE FIN CMT REV RTA BID COST EST
CADDID PROJECT TITLE SPECIFICATION ENGINEER DES BUDGET FOUNDTN COST EST FINAL DUE BCO START ADV NOTICE ADVERTISE OPEN BIDS
CH98C570 ACT - MILLERS FERRY CRANE, JOHN 30-JUL-1998A 17-NOV-1998A 13-AUG-1999A 16-AUG-1999A TBD TBD TBD TBD TBD
TRASH GATE THOMPSON, MIKE 11-DEC-1998A 13-AUG-1999A 13-JUL-1999A TBD TBD TBD TBD
TBD 26-JUN-1998A 07-MAY-1999A 29-APR-1999A 13-SEP-1999A TBD TBD TBD TBD
REMARKS: P&S; FUNDS AVAIL TO START BCOE REVIEW PER PM 2/15/00; SCHEDULE BCOE.
CH98M097 BAYOU CASOTTE, MS CRANE, JOHN 13-MAR-1998A TBD TBD TBD TBD TBD TBD
DREDGE MATERIAL FAILS, DENNIS TBD TBD TBD TBD TBD TBD
MANAGEMENT SITE TBD TBD TBD TBD TBD

REMARKS: P&S (IFB); FORMER TENNECO DISP AREA; DMMP IS AT HEADQUATERS FOR REVIEW. DMMP BEEN APPROVED.WILL ADVERTISE AS A MATOC.RECEIVED SCOPE FROM PM ON 18 JULY.

CHO00C656 BEVILL L&D TBD 15-FEB-2000A TBD TBD TBD TBD TBD TBD TBD TBD
CROSS CURRENTS MILLER, GREG TBD TBD TBD TBD TBD TBD TBD TBD
TBD 23-FEB-2000A TBD 23-FEB-2000A TBD TBD TBD TBD TBD

REMARKS: DESIGN AND P&S; TEAM MTG 2/15/00A; CONSTRUC AND E&D COST EST'S TO PM 2/23/00A; SCHED 1ST QTR FY01 PENDING RECEIPT OF FUNDS.

CH98C580 BILOXI, MS CRANE, JOHN 29-JUL-1998A 05-MAY-1999A TBD
SHIP ISLAND PIER AND FAILS, DENNIS 19-AUG-1998A TBD TBD TBD TBD
BOATHOUSE 30-JUL-1998A 28-APR-2000A TBD TBD TBD TBD

REMARKS: AWAITING GUIDANCE FROM PARK SERVICE.

CH99C593 BWT RIVERS, AL GERTH, ROGER 06-NOV-1998A 18-NOV-1998A TBD TBD TBD TBD TBD TBD TBD
ROCK REMOVAL HERMAN, ED NA NA TBD TBD TBD TBD TBD TBD
15-JAN-1999A NA NA TBD TBD TBD TBD TBD

REMARKS: P&S; PHAS 2 IDIQ CONTRACT; PROJECT CURRENTLY ON HOLD.

CHO7C546 BWT, AL CRANE, JOHN NA TBD TBD TBD TBD TBD TBD TBD TBD
DISPOSAL AREA SAND REMOVAL  FAILS, DENNIS NA NA TBD TBD TBD TBD TBD TBD
JAN98 NA NA TBD TBD TBD 16-JUN-2000A 10-AUG-2000
REMARKS: P&S (RFP); EN TO DO TECH REVIEW & FRONT END ONLY. CURRENTLY ADVERTISING FOR SOURCES SOUGHT IN CBD. RESPONSE RECEIVED FROM STATE ON WAIVER OF ROYALTIES ON MINED MATERIALS.OPENING DATE DELAYED DUE TO
AMENDMENT.
CH99C606 CARTERS LAKE CRANE, JOHN 01-DEC-1998A 04-JAN-1999A 10-AUG-1999A 16-DEC-1999A NA 25-APR-2000A TBD TBD TBD
RENOVATE DAMSITE PARK SIMPSON, BOBBY 08-DEC-1998A 30-JUN-1999A 14-DEC-1999A NA NA 25-APR-2000A TBD TBD

TBD 14-DEC-1998A 30-JUL-1999A 26-JAN-2000A 17-DEC-1999A 22-DEC-1999A NA TBD TBD

REMARKS: PROJECT IS RTA AWAITING SUFFICIENT FUNDS TO ADVERTISE. BOBBY

CHO00C678 CARTERS POWERHOUSE SMITH, TOM 02-MAY-1999A 02-MAY-1999A 20-FEB-2000A 06-JUN-2000A NA 28-JUL-2000 24-JUL-2000 NA 08-SEP-2000
CAVITATION REPAIR, UNITS3 &4  STRINGFELLOW, RON 02-MAY-1999A NA 20-MAY-2000A 16-JUN-2000A NA NA 04-AUG-2000 08-AUG-2000
AT CARTERS 02-MAY-1999A NA 02-MAY-1999A 21-JUL-2000A 19-JUL-2000A NA NA NA

REMARKS: THESE SPECIFICATIONS WILL BE BROKEN INTO TWO SEPARATE PROCUREMENT ACTIONS, ONE WILL BE AN "URGENT & COMPELLING" PROCUREMENT FOR UNIT 4 W/VOITH SEIMENS, WORK FOR UNIT 3 WILL BE COMPETITIVELY ADVERTISED.

CHO00C677 CARTERS POWERHOUSE SMITH, TOM 02-MAY-1999A 02-MAY-1999A 08-APR-2000A 26-SEP-2000 NA NA NA NA 12-JAN-2000
REPLACE EXCITATION ,UNIT1&  STRINGFELLOW, RON 02-MAY-1999A NA 13-0OCT-2000 15-SEP-2000 NA NA 31-0OCT-2000 17-OCT-2000
2 AT CARTERS 02-MAY-1999A NA 02-MAY-1999A 13-OCT-2000 NA NA 27-NOV-2000 27-DEC-2000

REMARKS: APPROXIMATELY 50% COMPLETE.
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CIVIL MANAGEMENT REPORT-PLANS AND SPECS

(Sorted by Location)
PROJECT MANAGER KICKOFF MTG START DATE BID SCHED FIN QC CONF REQ WKSHT BCO DONE RTA QA CONF BCO CERT AWARD
PROJECT LOCATION PROJECT ARCH/ENG SITE VISIT SURVEY DES COMPLETE MR WKSHT DUE FIN CMT REV RTA BID COST EST
CADDID PROJECT TITLE SPECIFICATION ENGINEER DES BUDGET FOUNDTN COST EST FINAL DUE BCO START ADV NOTICE ADVERTISE OPEN BIDS
CHO0C676 CARTERS POWERHOUSE SMITH, TOM 02-MAY-1999A 02-MAY-1999A 09-MAR-2000A 15-MAY-2000A NA 16-JUN-2000A NA NA 22-SEP-2000
P&S FOR GOVERNOR STRINGFELLOW, RON 02-MAY-1999A NA 15-MAY-2000A 26-MAY-2000A NA NA 06-JUN-2000A 15-JUL-2000A
REPLACEMENT, UNITS 1, 2, 3, &4 02-MAY-1999A NA 24-APR-2000A 02-JUN-2000A 05-JUN-2000A NA 11-AUG-2000 11-SEP-2000
REMARKS:
CH97C531 CARTERS POWERHOUSE SAPP, BRIAN 05-MAY-1998A
INTERFACE EXISTING CONTROLS STRINGFELLOW, RON 28-MAR-1998A 30-APR-1999A
W/SCADA TBD 01-APR-1998A
REMARKS: DRAWINGS NEED TO BE COMPLETED (TITLE BLOCK, DRAWING NUMBERS, FINAL REVIEW). THESE DRAWINGS ARE TO BE INCORPORATED INTO A MODIFICATION WITH THE SCADA CONTRACTOR.
CH99C539 CULLMAN, AL POIROUX, DUANE 07-JAN-1999A 07-JAN-1999A 15-OCT-1999A 29-NOV-1999A 28-JAN-2000A TBD TBD
DUCK RIVER DAM POIROUX, DUANE NA 01-MAR-1999A 15-OCT-1999A 07-DEC-1999A 15-NOV-1999A NA 05-MAY-2000 TBD
HARRISON, ALLEN 01-FEB-1999A 31-MAR-1999A NA 08-NOV-1999A 29-NOV-1999A TBD TBD TBD
REMARKS: ITR MTG ON 100% SUBMITTAL 12/8/99A. LAWSUIT PENDING. TEMPORARY PROJECT STOP.
CHO00C651 DOG RIVER, AL DANLEY, HOWARD 14-JAN-2000A 03-APR-2000A TBD TBD TBD TBD TBD TBD TBD
PILOT PROJECT MILLER, GREG TBD 16-MAR-2000A TBD TBD TBD TBD TBD TBD
TBD 02-FEB-2000A TBD TBD TBD TBD TBD TBD TBD
REMARKS: DESIGN AND P&S; LTR RPT FOR DECIS DOC; PRELIM CHAN DESIGN UNDERWAY; REVIS SCOP & COST EST TO PM 5/17/00A; TEAM MTG 7/31/00A; CMTS ON DFT SCHED TO PM 8/2/00; TEAM MTG 8/4/00.
CH98C586 ELBA, AL OWENS, CHARLES 20-SEP-1998A 20-SEP-1998A TBD 31-MAR-2000A 07-MAY-1999A TBD TBD TBD TBD
LEVEE REHAB MCKOWN, MIKE 22-SEP-1998A 30-NOV-1998A 30-JAN-1999A 03-APR-2000A 21-MAY-1999A TBD TBD TBD
HARRISON, ALLEN 20-SEP-1998A NAA 29-FEB-2000A TBD TBD TBD TBD TBD
REMARKS: P&S (8A COMP); PRE-FINAL COST ESTIMATE COMPLETE.
CH98C585 GULF BREEZE, FL GRANDISON, JOHNNY NA NA TBD TBD TBD TBD TBD TBD TBD
WAYSIDE PARK BREAKWATER MILLER, GREG 12-JUN-1998A 27-OCT-1998A TBD TBD TBD TBD TBD TBD
17-OCT-1997A NA TBD TBD TBD TBD TBD TBD
REMARKS: SEC 206 P&S (8A SOLE); ON-SITE COORD W/SPONSOR 12/1/98A; QTYS TO EN-E 12/8/98A; ROM EST 12/18/98A; REVISED QTYS & ROM EST 1/7/99A; AWAT'G PM DIRECT TO SCHED P&S.
CHO0C685 HOMESTEAD, FLORIDA CRANE, JOHN 08-AUG-2000
PUMP STATION PROJECT FAILS, DENNIS 11-AUG-2000 02-JUL-2001
REMARKS: THIS IS A MEMORANDUM OF AGREEMENT (MOA) BETWEEN MD AND JACKSONVILLE. KICKOFF MEETING SCHEDULED FOR WEEK OF 7-11 AUG.
CH99C602 HOMEWOOD, AL GRANDISON, JOHNNY TBD TBD TBD TBD TBD TBD TBD TBD TBD
SHADES CREEK SEC 14 MILLER, GREG TBD TBD TBD TBD TBD TBD TBD TBD
TBD TBD TBD TBD TBD TBD TBD TBD TBD
REMARKS: DPR/P&S; DPR DONE BY A-E; DEVELOP SCHED FOR IN-HOUS COMPLET OF P&S; AWAT'G FUNDS.
CHO0C646 JACKSON COUNTY, MS GRANDISON, JOHNNY 09-DEC-1999A 09-DEC-1999A 13-OCT-2000 13-OCT-2000 15-SEP-2000 31-0OCT-2000 07-NOV-2000 11-DEC-2000 31-JAN-2001
GRAVELINE BAYOU SEC 103 MILLER, GREG 15-DEC-1999A 21-JAN-2000A 13-OCT-2000 31-0OCT-2000 29-SEP-2000 01-NOV-2000 07-NOV-2000 21-DEC-2000
HARRISON, ALLEN 09-DEC-1999A NA 10-FEB-2000A 13-OCT-2000 20-OCT-2000 31-0OCT-2000 21-NOV-2000 21-DEC-2000
REMARKS: PDA/P&S; EVAL ALT 2/3/00A; ROM EST 2/10/00A.
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CIVIL MANAGEMENT REPORT-PLANS AND SPECS

(Sorted by Location)
PROJECT MANAGER KICKOFF MTG START DATE BID SCHED FIN QC CONF REQ WKSHT BCO DONE RTA QA CONF BCO CERT AWARD
PROJECT LOCATION PROJECT ARCH/ENG SITE VISIT SURVEY DES COMPLETE MR WKSHT DUE FIN CMT REV RTA BID COST EST
CADDID PROJECT TITLE SPECIFICATION ENGINEER DES BUDGET FOUNDTN COST EST FINAL DUE BCO START ADV NOTICE ADVERTISE OPEN BIDS
CH99C624 JONES - MILLERS PHSE CRANE, JOHN 10-MAR-1999A 26-MAY-1999A NA 17-MAR-2000A NA NA 23-JUL-1999A NA 11-AUG-2000
115KV CIRCUIT BREAKER STRINGFELLOW, RON 10-MAR-1999A NA 15-MAR-2000A 24-MAR-2000A NA 23-JUL-1999A 30-JUL-1999A NA
REPLACEMENT 26-MAY-1999A NA NA 28-MAR-2000A NA NA 15-MAY-2000A 14-JUN-2000A
REMARKS: WAITING FOR CT TO SEND PACKAGES FOR TECHNICAL REVIEW.
CHO0C666 JONES - MILLERS PHSE CRANE, JOHN 23-FEB-2000A 28-FEB-2000A 06-JUN-2000 N/A N/A N/A N/A N/A 21-SEP-2000
REPLACE EXCITATION SYSTEM  STRINGFELLOW, RON 23-FEB-2000A N/A 06-JUN-2000A 23-JUN-2000 N/A 11-AUG-2000 11-AUG-2000
02-MAR-2000A N/A 30-JUN-2000 N/A 28-JUL-2000 14-AUG-2000 14-SEP-2000
REMARKS: PLANS & SPECS ARE COMPLETE AND ARE BEING REVIEWED BY OPERATIONS DIVISION.
CHO00C684 JONES BLUFF CRANE, JOHN
OIL WATER SEPARATOR FAILS, DENNIS
REMARKS: JOB WILL ADVERTISE AS MATOC. RECEIVED DRAWING AND SPECS.AWAITING COST ESTIMATE AND CHECKLIST.
CH99C598 JONES BLUFF POWERHOU SHAVERS, MARTY 26-OCT-1998A NA 03-0CT-2000 NA NA NA NA NA
DIGITIZE CONTROLS & SCADA STRINGFELLOW, RON 26-OCT-1998A NA 15-DEC-2000 NA NA NA NA NA
INTERFACE 28-OCT-1998A NA NA NA NA NA NA NA
REMARKS: SAME STORY AS MILLERS FERRY.
CH99C623 JONES- MILLERS PHSE CRANE, JOHN 10-MAR-1999A 26-MAY-1999A NA 17-MAR-2000A NA NA 01-MAR-2000A NA 24-JUL-2000
115KV DISCONNECT SWITCH STRINGFELLOW, RON 10-MAR-1999A NA 15-MAR-2000A 24-MAR-2000A NA 23-JUL-1999A 17-MAR-2000A NA
REPLACEMENT 26-MAY-1999A NA NA 28-MAR-2000A NA NA 29-MAR-2000A 12-APR-2000A
REMARKS: IN THE PROCESS OF PERFORMING TECHNICAL REVIEW OF LOW BIDDER.
CH99C625 LAKE SIDNEY LANIER CRANE, JOHN 07-JUL-1999A NA 23-AUG-1999A 07-SEP-1999A NA TBD TBD TBD TBD
SADDLE DIKE 3 BERM NETTLES, RON NA 05-JUL-1999A 06-SEP-1999A 17-SEP-1999A NA TBD TBD 02-SEP-1999A
HARRISON, ALLEN NA NA NA 30-SEP-1999A TBD TBD TBD TBD
REMARKS: P&S (W/O FRONT END); PRELIM DWGS/QUANTITIES TO EN-E 8/19/99A; FUNDS AVAILABLE FYO1.
CH99C597 MILLERS POWERHOUSE MEREDITH, JODI 26-OCT-1998A 28-OCT-1998A NA 31-JUL-2000 NA NA NA NA NA
INTERFACE EXISTING CONTROLS ~ STRINGFELLOW, RON 26-OCT-1998A NA 30-SEP-2000 NA NA NA NA NA
WITH SCADA 28-OCT-1998A NA NA NA NA NA NA NA
REMARKS: SCADA CONTRACT IS APPARENTLY BEING MODIFIED TO DELAY INSTALLATION AT MILLERS FERRY AND JONES BLUFF. THE FINAL NEGOTIATED DELIVERY WILL SET THE TARGET COMPLETION DATE FOR THIS CADD EFFORT. SUPPORT
WILL BE REQUIRED DURING THE INSTALLATION OF THE NEW SCADA
CHO00C681 MOBILE HARBOR, AL CRANE, JOHN 28-APR-2000A TBD TBD TBD TBD TBD TBD TBD TBD
ARLINGTON CHANNEL MILLER, GREG 22-MAY-2000A TBD TBD TBD TBD TBD TBD TBD
TBD TBD TBD TBD TBD TBD TBD TBD TBD
REMARKS: DESIGN AND P&S; 2 CONTRACTS FOR DIKE WORK (BY ON-BOARD 8A) & DREDGING; FINAL DIKE DSGN 9/29/00, WES TO PROVID TECH ASST; PROJ COMPLET 6/15/01; DREDG QTYS XCEED D/A CAPAC PER PRELIM EVAL; TEAM MTG 6/22/00A; OP
TO COORD ID OF ALT D/A SITE.
CHO00C643 OKATIBBEE LAKE, MS SMITH, TOM 09-DEC-1999A 18-JAN-2000A TBD NA TBD TBD TBD NA
UPGRADING OF CAMPING FAILS, DENNIS 28-JAN-2000A 18-JAN-2000A NA TBD NA TBD
FACILITIES AT TWILTLEY 23-NOV-1999A TBD TBD TBD NA NA NA

DDANAU

REMARKS: 50% SCHEDULED FOR 16 FEB. 00. JOB WILL BE SHELVED AFTER COMPLETION UNTIL MONEY BECOMES AVAILABLE. AWAITING GEOMETRY PLAN FROM HENRY POPE.

Thursday, August 10, 2000

Page 3 of 10



CIVIL MANAGEMENT REPORT-PLANS AND SPECS

(Sorted by Location)
PROJECT MANAGER KICKOFF MTG START DATE BID SCHED FIN QC CONF REQ WKSHT BCO DONE RTA QA CONF BCO CERT AWARD
PROJECT LOCATION PROJECT ARCH/ENG SITE VISIT SURVEY DES COMPLETE MR WKSHT DUE FIN CMT REV RTA BID COST EST
CADDID PROJECT TITLE SPECIFICATION ENGINEER DES BUDGET FOUNDTN COST EST FINAL DUE BCO START ADV NOTICE ADVERTISE OPEN BIDS
CE98C549 PASCAGOULA MS SMITH, TOM NA NA TBD TBD TBD TBD TBD DB TBD
JACKSON COUNTY WATER FAILS, DENNIS NA NA TBD TBD TBD TBD TBD TBD
SUPPLY NA NA NA TBD TBD TBD TBD TBD
REMARKS: P&S TO BE DONE BY COUNTY A-E; CORPS WILL AWARD AND ADMINISTER CONTRACT; 35% . JACKSON COUNTY BOARD OF SUPERVISORS VOTED TO TEMPORARILY HALT CONSTRUCTION. BOARD TO MEET WITH PM AND DISTRICT ENGINEER
27 MAR 00.
CHO00C664 PASCAGOULA, MS CRANE, JOHN 08-MAR-2000A TBD TBD TBD TBD TBD TBD TBD TBD
NAVY CHANNEL MILLER, GREG TBD TBD TBD TBD TBD TBD TBD TBD
TBD 14-MAR-2000A TBD TBD TBD TBD TBD TBD TBD
REMARKS: DESIGN AND P&S; TEAM MTG 3/8/00A; EST TO PM & MTG W/NAVY REP 3/14/00A.
CHO00C547 PASCAGOULA, MS CRANE, JOHN NA 01-AUG-2000A 04-AUG-2000A 07-AUG-2000 07-AUG-2000 08-SEP-2000 01-OCT-2000
BAYOU CASOTTE EXTENSION MILLER, GREG NA 01-AUG-2000A 04-AUG-2000A 07-AUG-2000 01-AUG-2000A 07-AUG-2000 07-AUG-2000 19-SEP-2000
HARRISON, ALLEN NA NA 07-AUG-2000 04-AUG-2000A 01-AUG-2000A 18-AUG-2000 19-SEP-2000
REMARKS: IFB DACW01-00-B-0031.
CH97C524 PASS CHRISTIAN, MS GRANDISON, JOHNNY 27-JAN-1997A 10-FEB-1997A 18-JAN-2000A 30-OCT-1998A 07-DEC-1999A 07-FEB-2000A 21-MAR-2000A 09-AUG-2000 25-SEP-2000
WOLF/JORDAN RIVERS & BAYOU  MILLER, GREG 20-MAR-1997A 21-FEB-1997A 30-OCT-1998A 09-NOV-1998A 23-JUN-2000A 21-MAR-2000A 30-JUN-2000A 23-AUG-2000
PORTAGE HARRISON, ALLEN 05-FEB-1997A 27-SEP-1997A 20-APR-1998A 18-JAN-2000A 28-JAN-2000A 30-JUN-2000A 21-JUL-2000A 23-AUG-2000
REMARKS: P&S (SMALL BUSINESS DACWO01-00-B-0024); DFT P&S AND ITR COMPLETED DURING GDM/PED PHASE; OP RESURVEY FOR RTA QTYS 4/13/00A; EN-GG TO DECID IF AD HOC PANEL NEEDED PER OC CMT; ISSUE AMENDMT 7/31/00A.
CH99C631 PENSACOLA, FL CRANE, JOHN NA 03-SEP-1999A NA NA 01-OCT-1999A TBD TBD NA TBD
MULTI-USE PATH - GULF ISLAND FAILS, DENNIS 31-AUG-1999A NA 19-NOV-1999A 22-NOV-1999A TBD NA TBD TBD
NATIONAL SEASHORE DENMARK, AL 01-SEP-1999A NA SEE RMKS 24-NOV-1999A 22-NOV-1999A TBD TBD TBD
REMARKS: SOLE SOURCE 8A WITH CHAMPION CONSTRUCTION CO.SCHEDULE WILL BE REVISED BASED ON COMPLETION OF WORKSHEET. AWAITNG ON GUIDANCE FROM PARK SERVICE.
CH95C101 RAMAPO RIVER THOMPSON, MIKE 01-DEC-1994A 26-JUL-1999A 16-JUL-1999A NA 25-AUG-1999A 07-FEB-2000A NA NA
FLOOD CNTR PROJ GATED THOMPSON, MIKE 16-JUL-1999A NA 09-SEP-1999A 08-FEB-2000A NA
SPILLWAY 16-JUL-1999A 02-AUG-1999A NA NA NA
REMARKS: TECH P&S ONLY; SOLICIT TO BE ADVERT BY CENAN; REPRO P&S 2/22/00; MAIL-OUT TO CENAN 2/29/00A.
CHO00C663 TUSCALOOSA CO. AL CRANE, JOHN 03-APR-2000A
BANKHEAD LOCK GATE FAILS, DENNIS
REPLACEMENT
REMARKS: REVIEWED DRAWINGS FOR BAYSPRINGS L&D (NOT ADAPTABLE). BUDGET APPROVED FOR EVERYTHING PRIOR TO DEWATERING. ALLEN DAVIS WILL BEGIN COORDINATION EFFORT WITH NASHVILLE/LOUISVILLE DISTRICT FOR GATE DESIGN
TO START AT BEGINNING OF FISCAL YEAR 2001.
CHO00C645 W.F. GEORGE L&D DANLEY, HOWARD 02-DEC-1999A 02-DEC-1999A 08-JUN-2000A 06-JUL-2000A 19-JAN-2000A 21-JUL-2000A 18-SEP-2000 20-SEP-2000 11-JUN-2001
CONCRETE CUTOFF WALL MCKOWN, MIKE 02-FEB-2000A NAA 05-JUL-2000A 10-JUL-2000A 08-JUN-2000A 24-JUL-2000A 20-SEP-2000 14-NOV-2000
HARRISON, ALLEN 02-DEC-1999A 01-AUG-2000A 01-JUL-2000A 06-JUL-2000A 10-JUL-2000A 20-SEP-2000 11-0OCT-2000 30-NOV-2000

REMARKS: P&S. ISSUE RFP WITH REQUEST FOR DEVIATIONS 11 OCT 2000. FOUNDATION DRILLING TO START 1 APR 2000. IN-HOUSE ITR IS CONCURRENT WITH BCO REVIEW. PRE-PROPOSAL CONFERENCE HELD AT WFG 31 OCTOBER. COST EST BY A-
E COMPLETE.
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CIVIL MANAGEMENT REPORT-STUDIES

(Sorted by Location)

PROJECT MANAGER START DATE SITE VISIT SURVEY ALT EVAL DFT EN APX PSP INPUT QC MTG EN INPUT TO PDPM STUDY COMPLETION
PROJECT LOCATION PLANNER DES BUDGET FOUNDTN ROM COST MCACES COST MR
CADDID PROJECT TITLE PROJECT ARCH/ENG
CH93D287 ACT - ACF 31-MAR-1995A NA TBD TBD TBD
COMPACT STUDY GRAHAM, KEITH TBD
OTTO, DOUG
REMARKS: TECH REPORT (INCLUDES D285 & D286).
CH99B476 ALABAMA RIVER SMITH, TOM 19-FEB-1999A TBD 23-MAR-2000A 30-JAN-2001 TBD TBD 04-DEC-2001 05-JUN-2002
LOWER ALABAMA RIVER GRAHAM, KEITH TBD NA 14-JUL-2000 TBD 03-OCT-2001
NAVIGATION STUDY FAILS, DENNIS
REMARKS: FEAS STUDY; RECEIVED SURVEY. LOCATED DIKES AND TURNED DRAWING OVER TO COST ESTIMATING.MEETING SCHEDULED FOR 19 JULY TO UPDATE COST ESTIMATE.
CH96B488 ALBANY, GA 01-NOV-1995A 28-MAR-1996A 01-FEB-1999A 30-APR-1999A NA 30-APR-1999A 20-SEP-1999A TBD
FLINT RIVER SEC 205 OWENS, CHARLES 30-APR-1999A 07-JUN-1999A
MILLER, GREG
REMARKS: FEAS STUDY; COORD MTG W/SPON ON DRAIN PLAN 3/23/00A; REVIS DRAIN PLAN FOR MTG W/LOC ENGRG COMMUN 4/11/00A; QTYS FOR REVIS PLAN TO EN-E 5/15/00A; REVIS COST EST DONE; REVIS PLAN, WRITE-UP, DWGS FOR REPORT
COMPLETE.
CHO0B658 ALLATOONA LAKE SMITH, TOM 06-MAR-2000A 31-MAR-2000A TBD TBD TBD 05-SEP-2000 TBD TBD TBD
ETOWAH RIVER JONES, JERRY TBD TBD TBD TBD TBD
MILLER, GREG
REMARKS: GI RECON; DFT PSP TO PD/PM 4/17/00A; REVIEW RANGE DATA 7/24/00A; COMPLET SHORE INSPEC 8/11/00; ID XIST AERIAL PHOTO, HYDRO DATA, & GIS DATA.
CHO00B657 ALLATOONA LAKE SMITH, TOM 06-MAR-2000A 31-MAR-2000A TBD TBD TBD 05-SEP-2000 TBD TBD TBD
LITTLE RIVER JONES, JERRY TBD TBD TBD TBD TBD
MILLER, GREG
REMARKS: GI RECON; DFT PSP TO PD/PM 4/17/00A; REVIEW RANGE DATA 7/24/00A; COMPLET SHORE INSPEC 8/11/00; ID XIST AERIAL PHOTO, HYDRO DATA, & GIS DATA.
CHO00D673 ALLATOONA POWERHOUSE SMITH, TOM 01-APR-2000A NA NA NA NA NA NA NA TBD
SUPPLEMENTAL REPORT TO 01-APR-2000A NA NA TBD TBD
THE ALLATOONA MAJOR REHAB STRINGFELLOW, RON
cTiiny
REMARKS: NO FUNDS AVAILABLE TO CONTINUE STUDY. POSTPONED UNTIL FURTHER FUNDING IS RECEIVED.
CH99D604 ALLATOONA POWERHOUSE SMITH, TOM 09-DEC-1998A 03-NOV-1998A NA 11-JAN-2000A TBDA 15-MAR-2000A
REHABILITATION REPORT 31-DEC-1998A NA NA 18-JAN-2000A
STRINGFELLOW, RON
REMARKS: RECEIVED COMMENTS FROM HQ ON 12 MAY 2000 WITH A SUSPENSE TO RESPOND TO THESE COMMENTS BY 12 JUNE 2000
CHO00B667 ALLIGATOR POINT, FL 29-MAR-2000A 18-APR-2000A TBD TBD TBD 30-AUG-2000 TBD TBD TBD
SEC 103 SHORE PROTECTION CARTER, STEPHEN TBD TBD TBD TBD TBD
MILLER, GREG
REMARKS: FEAS STUDY; KICKOFF MTG 3/29/00; SITE VISIT 4/18/00A; TEAM MTG 5/19/00A; SEP STUDY UNDERWAY BY SPON A-E FUNDED BY DEP; TEAM MTG ON SCOP TO SUPPLEMENT A-E STUDY 7/19/00A; PD TO COORD W/DEP ON STUDY AREA LIMITS
& CONFIG OF STAB STRUC ALTS.
CHO00D642 APALACHICOLA RIVER SMITH, TOM 02-NOV-1999A TBD TBD TBD TBD TBD TBD TBD TBD
MAINTENANCE PERMIT BRANDT, JOANNE TBD TBD TBD TBD TBD

MILLER, GREG

REMARKS: CHIPOLA CUTOFF CONCEPT DESIGN OPTIONS TO PM 2/1/00A; 99 ANN RPT INPUT TO PD 3/14/00A; COORD MTG IN MDO TO INCLUD WES 7/25/00A; DFT MAINT PLAN TO DEP SEP 00; CORLEY SLOUGH DISP AREAS & STRUCTURES MAY 02.
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CIVIL MANAGEMENT REPORT-STUDIES

(Sorted by Location)

PROJECT MANAGER START DATE SITE VISIT SURVEY ALT EVAL DFT EN APX PSP INPUT QC MTG EN INPUT TO PDPM  STUDY COMPLETION
PROJECT LOCATION PLANNER DES BUDGET FOUNDTN ROM COST MCACES COST MR
CADDID PROJECT TITLE PROJECT ARCH/ENG
CH98B501 ATLANTA WATERSHED DANLEY, HOWARD 03-AUG-1998A 29-OCT-1998A 30-DEC-1999A 13-OCT-2000 01-MAR-2001 NA 01-MAR-2001 15-MAR-2001 03-OCT-2001
PEACHTREE/NANCY CREEKS BUCKALEW, JIM 03-AUG-1998A 29-NOV-2000 29-NOV-2000 01-MAR-2001 08-MAR-2001
MILLER, GREG

REMARKS: FEAS STUDY; PHASE 2 (FLD WRNG SYS HYDRO) 3/20/00A; PHASE 4 (XIST COND'S RAS MODELS) TO PD 6/9/00A; TEAM MTG ON GIS SCOP 6/20/00A; SITE INSPEC FOR FLD WRNG SYS DESIGN BY A-E 7/25/00A.

CEOOR661 ATLANTA/FULTON CO GA DANLEY, HOWARD 01-FEB-2000A 01-JUN-2000A NA 31-AUG-2000 NA 31-AUG-2000 NA NA 29-SEP-2000
UTOY, SANDY, & PROCTOR CKS. BUCKALEW, JIM 17-MAR-2000A NA 31-AUG-2000 NA TBD
WATERSHEDS MILLER, GREG

REMARKS: GI RECON; A-E SOW & IGE 3/17/00A; TASK ORDER ISSUED TO HDR; ON-SITE COORD W/A-E BY PM/PD 6/1/00A; DFT RPT 7/21/00; PD TO CONFIRM SCHED.

CH98D561 BALDWIN CO., AL TBD TBD TBD TBD TBD TBD
SEC 22 STORAGE/RETENTION BUCKALEW, JIM 03-JUN-1998A TBD TBD TBD
DAMS OTTO, DOUG

REMARKS: DESIGN REPORT (PHAS I1); SPONSOR RESOLVING LAND RIGHTS; PD MAY REQUEST RESUMPTION OF WORK.

CH99R594 BALDWIN COUNTY, AL GWIN, VERN TBD TBD TBD 21-JUL-1999A TBD TBD TBD
WATERSHED STUDY TBD NA
JERNIGAN, CECIL

REMARKS: EXPED RECON; COST EST FOR 2ND PMP (MAGNOLIA RIVER W'SHED) APPROVED, BUT WILL NOT GO FWD; SPONSOR WITHDREW FROM FISH RIVER STUDY; PD/PM TO COORD W/OTHER POTENTIAL SPONSORS ON POSSIBLE STUDIES IN OTHER

AREAS.
CHOOR655 BALDWIN COUNTY, AL GWIN, VERN 01-MAR-2000A 16-MAR-2000A NA TBD NA TBD TBD TBD TBD
SHORE PROTECTION BAXTER, ELAINE TBD TBD TBD NA TBD

MILLER, GREG

REMARKS: GI RECON; PREP 905(B) & PSP; TEAM MTG 3/1/00A; SITE VISIT 3/16/00A; PD TO SCHED MTG FOR PSP PREP AFTER 905(B) COMPLET.

CHO00D683 BAY ST LOUIS, MS SMITH, TOM 12-MAY-2000A
NASA LOCK WALL REPAIR 05-JUL-2000A
FAILS, DENNIS

REMARKS: SUBMITTED BUDGET FOR ADDITIONAL INVESTIGATION.WILL HAVE CAMERA INVESTIGATION ON 20 JULY FOR ADDITIONAL INFORMATION TO HELP WITH ANALYSIS.AWAITING VIDEO RESULTS OF CAMERA VIEWING.WILL SCHEDULE
PIEZOMETERS ASAP.

CH99R596 BAYOU LA BATRE, AL SMITH, TOM 11-MAY-1999A N NA 30-JUL-1999A NA 25-APR-2000A 27-JUN-2000A TBD TBD
NAVIGATION STUDY OTTO, KIM 25-MAY-1999A NA 06-AUG-1999A NA 01-AUG-2000A
MILLER, GREG

REMARKS: GI RECON; 905(B) SENT TO HQ; DFT PSP TO PD/PM 4/25/00A; MTG W/SPON 5/8/00A; TEAM MTG 6/1/00A; DFT PSP TEAM REVIEW 6/27/00A; MTG W/SPON 7/24/00A; INCORP ITR CMTS TBD.

CH99B621 BENNETTSVILLE, SC 15-APR-1999A 15-APR-1999A TBD TBD TBD 24-AUG-1999A TBD TBD TBD
CROOKED CREEK SEC 205 OTTO, KIM 25-MAY-1999A TBD TBD TBD TBD
MILLER, GREG

REMARKS: FEAS STUDY; PSP TO PD 8/24/99A.

CH99B523 BIRMINGHAM, AL DANLEY, HOWARD TBD 19-MAY-1999A TBD TBD TBD NA TBD TBD TBD
BIRMINGHAM WATERSHEDS PAINE, JOE NA TBD TBD TBD TBD
FEASIBILITY STUDY FAILS, DENNIS

REMARKS: PUB MTG 7/15/99A; COORD SURVEY BY SPONSOR 8/99. INPUTTING FIELD DATA TO HEC RAS FORMAT. MEETING WITH JIM LEHE ON 19 JUN.DATA FOR MODEL SHOULD BE COMPLETE BE 31 JULY.WILL SCHEDULE SITE VISIT AND KICK-OFF
MEETING AND DATA IS REVIEWED.
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CHO00B522 BIRMINGHAM, AL. DANLEY, HOWARD 17-JAN-2000A 08-JUN-2000A
CAHABA RIVER WATERSHED PAINE, JOE 25-AUG-2000A
FAILS, DENNIS

REMARKS: RECEIVED FUNDS FOR TWO SITES. SITE TRIP SCHEDULED FOR 8-9 JUNE 00 ON DRY AND PATTON CREEKS. BUDGET TENTATIVELY DUE FOR 30 JUNE ON ABOVE TWO CREEKS.SUBMITTED BUDGET TO PM FOR APPROVAL ON 25 AUG. 00

CEO0D680 BUFORD POWERHOUSE CRANE, JOHN 03-APR-2000A 25-APR-2000A NA NA NA NA 16-JUN-2000A NA 08-SEP-2000
A/E STUDY FOR ADJUSTABLE 03-APR-2000A NA NA NA 09-AUG-2000
FLOW SLUICE GATE STRINGFELLOW, RON

REMARKS: CONCEPT MEETING HELD AT BUFORD POWERHOUSE ON 16 JUNE 2000.

CHO00B548 BWT RIVERS, AL SMITH, TOM TBD TBD TBD TBD TBD TBD TBD TBD TBD
FEAS STUDY GRAHAM, KEITH TBD TBD TBD TBD TBD
MILLER, GREG

REMARKS: NO EN UNTIL GO/NO-GO DECIS OCT-00.

CHO0D672 CARTERS POWERHOUSE SMITH, TOM 01-JUN-2000A 13-JUL-2000A NA NA NA NA 31-0CT-2000 NA 31-DEC-2000
GENERATOR COOLING STUDY 12-MAY-2000A NA NA NA 13-NOV-2000
FOR CARTERS UNITS 1 &2 STRINGFELLOW, RON

REMARKS: PREPARING SOW

CHO0D674 CARTERS POWERHOUSE SMITH, TOM 15-MAR-2000A 27-MAR-2000A NA NA NA NA 31-AUG-2000 NA 31-DEC-2000
PENSTOCK PRESSURIZATION 14-APR-2000A NA NA NA 02-OCT-2000
STUDY, UNITS 3 & 4 AT CARTERS  STRINGFELLOW, RON

REMARKS: SITE VISIT AND DESIGN BUDGET ARE COMPLETE. OEM TASKED TO PROVIDE WATER HAMMER INFORMATION. HDC WILL PERFORM TRANSIENT ANALYSIS.

CHO00D675 CARTERS POWERHOUSE SMITH, TOM 15-MAR-2000A 27-MAR-2000A NA NA NA NA 16-OCT-2000 NA 17-NOV-2000
GENERATOR UPRATE STUDY 14-APR-2000A NA NA NA NA
FOR UNITS 3 & 4 AT CARTERS STRINGFELLOW, RON

REMARKS: DESIGN BUDGET COMPLETED AND SUBMITTED TO OPERATIONS MANAGER. WILL DEVELOP A TASK ORDER FOR A/E TO ACCOMPLISH.

CH99D632 CLAIBORNE LOCK 13-MAY-1999A 13-MAY-1999A NA TBD TBD TBD TBD TBD TBD
CLAIBORNE FISH PASSAGE STR CARTER, STEPHEN NA NA TBD TBD TBD
SEC 1135 JERNIGAN, CECIL

REMARKS: PRP; EN APX COMPLETE; AWAT'G PRP APPROV & FUNDS.

CHO0B653 COLUMBUS, MS 10-FEB-2000A 01-MAR-2000A TBD TBD TBD 26-APR-2000A TBD TBD TBD
MOORE CREEK SEC 205 CARTER, STEPHEN TBD TBD TBD TBD TBD
MILLER, GREG

REMARKS: FEAS STUDY; SITE VISIT 3/1/00A; TEAM MTG 3/9/00A; DFT PSP TO PD 4/26/00A; PD TO SCHED ITR.

CH98D587 CONVERSE RESERVOIR BUCKALEW, JIM TBD TBD TBD TBD TBD TBD TBD TBD TBD
MOBILE CO., AL SEC 22 YOUNGMAN, BILL TBD NA NA TBD TBD
FAILS, DENNIS

REMARKS: PLANNING REPORT ON WATER QUALITY IN LAKE; 1ST PHAS DATA COLLECT; REVISED SCOPE APPROVED, KICKOFF MEETING 7/14/99A; SITE VIST TO BE SCHEDULED WEEK OF 7/26/99.
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CHO00B648 DAUPHIN ISLAND, AL GRANDISON, JOHNNY 09-DEC-1999A 20-JAN-2000A TBD TBD TBD 29-FEB-2000A TBD TBD TBD
BEACH EROSION CONTROL HAUBNER, DAN (CESAJ) TBD TBD TBD TBD TBD
MILLER, GREG

REMARKS: SEC 103 & 111; DRAFT PSP TO CESAJ 2/29/00A; COORD MTG W/SAJ TO REDUC SCOP 4/20/00A; COMPLET INDIVID PSP'S TBD.

CH98B581 DESTIN, FL 03-AUG-1998A TBD 24-AUG-1999A TBD TBD TBD TBD TBD TBD
OLD PASS LAGOON CHANNEL OWENS, CHARLES 19-AUG-1998A NA TBD TBD TBD
IMPROVEMENT MILLER, GREG

REMARKS: FEAS STUDY; REVISE SCOPE AFTER PD COORD W/SPONSOR; LATEST COND S'VEY 8/24/99A.

CH97B493 DOG RIVER, AL DANLEY, HOWARD 18-AUG-1999A TBD TBD 09-JUL-2001 06-MAY-2003 NA 29-AUG-2003 26-SEP-2003 08-DEC-2003
WATERSHED STUDY BUCKALEW, JIM 28-OCT-1998A 10-SEP-2001 11-SEP-2001 03-OCT-2003 12-SEP-2003
MILLER, GREG

REMARKS: FEAS STUDY; 20 STREAMS IN W'SHED; H&H TASKS BY SPONSOR A-E ONGOING, INCLUD DELIN SUB-BAS, REGIONAL Q'S, PRELIM HMS & RAS MODELS; A-E AWAT'G COMPLET GIS DATA FM SPON; ADD'L SURVEYS 7/7/00A.

CH99B555 ESCAMBIA CO., FL OWENS, CHARLES TBD 10-JUN-1999A NA TBD TBD NA TBD TBD TBD
BIG ESCAMBIA CK SEC 206 OWENS, CHARLES TBD NA NA TBD 24-MAY-2000A
FAILS, DENNIS

REMARKS: ERR.ITR COMPLETE. FINAL FEASIBILITY REPORT DUE JULY 00.

CH98B556 FORT PAYNE, AL 11-FEB-1998A 18-FEB-1998A TBD TBD TBD 27-AUG-1999A TBD TBD TBD
BIG WILLS CREEK SEC 205 HICKMAN, GRESS TBD NA TBD TBD TBD
MILLER, GREG

REMARKS: FEAS STUDY; PSP TO PD 8/27/99A.

CEOOR660 FULTON CO., GA DANLEY, HOWARD 01-FEB-2000A 10-MAY-2000A NA 31-AUG-2000 NA 31-AUG-2000 NA NA 29-SEP-2000
LONG ISLAND, MARSH, & JOHNS BUCKALEW, JIM 30-MAR-2000A NA 31-AUG-2000 NA TBD
CKS WATERSHEDS MILLER, GREG

REMARKS: GI RECON; A-E SOW & IGE 3/30/00A; TASK ORDER ISSUED TO HDR; ON-SITE COORD W/A-E BY PM/PD 5/10/00A; PD TO CONFIRM SCHED.

CEOOR659 FULTON/DEKALB CO, GA DANLEY, HOWARD 01-FEB-2000A 27-APR-2000A NA 31-AUG-2000 NA 31-AUG-2000 NA NA 29-SEP-2000
INDIAN, SUGAR, INTRENCHMENT, BUCKALEW, JIM 07-APR-2000A NA 31-AUG-2000 NA TBD
& FEDERAL PRISON CKS MILLER, GREG

REMARKS: GI RECON; ADDED SNAPFINGER CK; A-E SOW & IGE 4/7/00A; TASK ORDER ISSUED TO HDR; ON-SITE COORD W/A-E BY PM/PD 4/26/00A; PD TO CONFIRM SCHED.

CH99B638 GADSDEN, AL 04-OCT-1999A TBD TBD TBD TBD TBD TBD TBD
GADSDEN SEC 205 NELSON, ERIC TBD TBD TBD TBD TBD
MILLER, GREG

REMARKS: FEAS STUDY (2 SITES - MINNESOTA BEND & ROAN CK); NO FEAS ALT'S APPARENT AT EITHER SITE.

CH99D607 GULF BREEZE, FL 12-JUN-1998A 12-JUN-1998A NA TBD TBD TBD TBD TBD TBD
DEADMANS ISLAND GRANDISON, JOHNNY 04-DEC-1998A NA TBD TBD TBD
MILLER, GREG

REMARKS: SEC 206 PRP; ADD'L SITE VISIT 12/1/98A; QTYS (STONE B/WATER) TO EN-E 1/6/99A; ROM EST 1/7/99A; EST FOR ADD'L ALT (VINYL PILE B/WATER) TO PD 1/6/00A.
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CH98B583 HATTIESBURG, MS 12-AUG-1998A 12-AUG-1998A TBD TBD TBD 26-JUL-1999A TBD TBD TBD
MIXONS CREEK SEC 205 PAINE, JOE 19-JAN-1999A TBD TBD TBD TBD
MILLER, GREG

REMARKS: FEAS STUDY; DFT PSP 7/26/99A; REVISED PSP 8/5/99A; MTG W/SPON 1/14/00A; REPLY TO PSP ITR CMTS 2/24/00A; STRT XIST COND HMS MODELING; DIGITAL MAP 8/1/00; COORD W/SPON TO OBTAIN CHAN SEC'S & BRIDG DETAILS.

CH99B626 HOUSTON, MS 09-JUN-1999A 09-JUN-1999A 19-JUN-2000A TBD TBD 20-AUG-1999A TBD TBD TBD
BRAY CREEK SEC 205 CARTER, STEPHEN TBD NA TBD TBD TBD
MILLER, GREG

REMARKS: FEAS STUDY; EN TIME/COST EST TO PD 8/20/99A; REFORMAT EST FOR PSP 10/21/99A; TEAM MTG 2/16/00A; SURVEY COMPLET; AWAT'G FUNDS TO CONTINUE.

CH99D627 JACKSON CO., MS 27-MAY-1999A 01-JUN-1999A NA 05-OCT-1999A 08-OCT-1999A TBD TBD TBD TBD
BELLE FONTAINE SEC 206 PARRIS, JENNY 27-MAY-1999A NA TBD TBD
MILLER, GREG

REMARKS: PRP; MTG W/SPONSOR 6/1/99A; POTENTIAL SEC 14 SITE(S) W/IN SEC 206 LIMITS; QTYS, ROM COSTS, & WRITE-UP TO PD 10/8/99A; DWG TO PD 5/10/00A; REVIEW DFT PRP.

CHO0D649 LEON COUNTY, FL 07-JAN-2000A 07-JAN-2000A TBD TBD TBD TBD TBD TBD TBD
LAKE JACKSON SEC 206 GRANDISON, JOHNNY TBD TBD TBD TBD TBD
MILLER, GREG

REMARKS: PRP; MTG W/SPONSOR 12/7/99; PD TO SCHED SITE VISIT 1/7/00A; EN PORTION OF PRP PROVIDED TO PD; PRP SENT TO CESAD.

CHO00D682 MISSISSIPPI COAST TBD TBD TBD TBD TBD TBD TBD TBD TBD
DMMP HRABOVSKY, STEVE TBD TBD TBD TBD TBD
FAILS, DENNIS

REMARKS: SEC 22 DESIGN REPORT; PAS ON 60 REC FACIL FOR MS DMR.

CHO0D669 MOBILE HARBOR, AL GWIN, VERN 03-APR-2000A NA TBD 28-AUG-2000 25-SEP-2000 24-APR-2000A 25-SEP-2000 15-0CT-2000 15-DEC-2000
CHANNEL EXTENSION CARTER, STEPHEN 24-APR-2000A 25-SEP-2000 11-SEP-2000 25-SEP-2000 01-OCT-2000
MILLER, GREG

REMARKS: LRR; KICKOFF MTG 4/3/00A; EN PSP TO PD/PM 4/24/00A; TEAM MTG 6/26/00A; IN-PROGRESS ITR 8/15/00; PD TO PROVID ADD'L INFO ON CHAN LIMIT.

CH98D588 MOBILE HARBOR, AL GWIN, VERN 01-SEP-1999A NA TBD TBD TBD 07-JAN-2000A TBD TBD TBD
CHANNEL DEEPENING GRR NELSON, ERIC TBD TBD TBD TBD TBD
MILLER, GREG

REMARKS: DESIGN REPORT; EST FM WES FOR MODELING SUPPORT 11/16/99A; DRAFT EN PSP TO PD 1/7/00A; PSP REVIEW MTG 4/13/00A; PSP CMTS TO PD 4/20/00A; ITR & TEAM REVIEW OF PSP ONGOING; COORD'G W/WES TO CONFIRM THEIR SCOP; ITR
MTG 26-27 JUL 00A.

CH98D578 MOBILE HARBOR, AL GWIN, VERN 16-JUN-1998A NA 31-AUG-1998A 15-SEP-1998A 04-NOV-1998A NA 06-NOV-1998A 04-JAN-2000A TBD
CHANNEL DEEPENING LRR GRANDISON, JOHNNY 29-JUN-1998A NA 05-OCT-1998A 04-NOV-1998A 11-JUN-1999A
MILLER, GREG

REMARKS: DESIGN RPT; FINAL ITR 6/11/99A; FINAL ITR CMTS REC'D IN EN 10/19/99A; INTERIM RESPONS TO PD 10/29/99A; BERTH AREA LOC MAP FM SPON 12/6/99A; FINAL RESPONS TO ITR CMTS 12/21/99A; REVIS PROJ COST SUMM TO PD 1/4/00A; RPT TO
CESAD 1/18/00A; AWAT'G CMTS.

CHO00D662 NORTHERN GULF TBD 01-OCT-2000A 30-SEP-2002
REGIONAL SEDIMENT PARSON, LARRY
MANAGEMENT MILLER, GREG

REMARKS: DEMO PROGRAM; BASELINING, DATA MGT/GIS, SEDIMENT BUDGET & MODELING; SHOALS TO RES'VEY S'LINE TOPO; PROCESS EBB SHOAL S'VEY; EMPIRICAL TRANSPORT RATES DONE; TWG MTG 5/16-17/00A; AL SUB-REGION WKSHOP
5/24/00A.
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CH99B608 ONEONTA, AL 27-APR-1999A 27-APR-1999A NA TBD TBD TBD TBD TBD TBD
DRY CREEK PAINE, JOE TBD NA TBD TBD TBD
MILLER, GREG
REMARKS: FEAS STUDY; S'VEY DATA ON NEW CULVERTS 6/29/00A; REVIS XIST COND HEC2 MODEL.
CHO00D123 PANAMA CITY, FL CRANE, JOHN 15-NOV-1999A 06-DEC-1999A 21-FEB-2000A 27-MAR-2000A 13-JUN-2000A 07-JAN-2000A TBD TBD TBD
PANAMA CITY HARBOR CHANNEL  CLASEMAN, KEN 07-JAN-2000A 30-MAY-2000A 18-JUL-2000A 18-JUL-2000A TBD
IMPROVEMENTS MILLER, GREG
REMARKS: LRR; ALT QTY EST'S TO EN-E 4/11/00A; MID-PT ITR 4/19/00A; REVISED DFT DWGS FM OP 6/1/00A.
CHO00D679 PASCAGOULA HARBOR CRANE, JOHN TBD TBD TBD TBD TBD TBD TBD TBD TBD
DMMP OTTO, KIM TBD TBD TBD TBD TBD
MILLER, GREG
REMARKS: PD TO SCHED KICKOFF MTG.
CHOOR665 REFORM, AL GWIN, VERN 18-FEB-2000A 14-MAR-2000A NA TBD TBD TBD TBD TBD TBD
LUBBUB CREEK HRABOVSKY, STEVE TBD NA TBD NA TBD
MILLER, GREG
REMARKS: GI RECON; SITE VISIT 3/14/00A; MORE ENV RESTOR THAN FLOOD CONTROL, 905B MAY RECOMM CHANGE FROM GI TO CAP SEC 206; TEAM MTG 4/12/00A.
CH99B479 ROME, GA 13-SEP-1999A 22-SEP-1999A TBD TBD TBD TBD TBD TBD TBD
MAYO'S BAR SEC 1135 JONES, JERRY TBD TBD TBD TBD TBD

MILLER, GREG

REMARKS: ERR FOR DESIGN OF FISH PASSAGE & RETENTION STRUCTURES; AWAT'G FUNDS FM PD TO PREPARE SCOP/SCHED.
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